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Certified By Financial Management Office

Narrative Cost Summary

FEDERAL CREOSOTE SITE, MANVILLE, NJ  SITE ID = 02 JJ

EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

1. The United States Environmental Protection Agency has incurred costs of at least $6,101,896.07
for INTERAGENCY AGREEMENT (IAG) contract expenditures.  The total represents the amount
spent under the ARMY CORPS OF ENGINEERS contract.

2. The United States Environmental Protection Agency has incurred costs of at least $200,935,856.43
for INTERAGENCY AGREEMENT (IAG) contract expenditures.  The total represents the amount
spent under the ARMY CORPS OF ENGINEERS contract.

3. The United States Environmental Protection Agency has incurred costs of at least $225.87 for
OTHER EXPENDITURES (OTH) contract expenditures.  The total represents the amount spent
under the LOCKHEED MARTIN SERVICES, INC. contract.

4. The United States Environmental Protection Agency has incurred costs of at least $1,207.56 for
OTHER EXPENDITURES (OTH) contract expenditures.  The total represents the amount spent
under the LOCKHEED MARTIN TECHNOLOGY SERVICES contract.

$207,039,185.93Total Site Costs:
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Certified By Financial Management Office

Itemized Cost Summary

FEDERAL CREOSOTE SITE, MANVILLE, NJ  SITE ID = 02 JJ

EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

INTERAGENCY AGREEMENT (IAG)

ARMY CORPS OF ENGINEERS (DW96941860) ...........................................................................................................................................$6,101,896.07

ARMY CORPS OF ENGINEERS (DW96941879) ...........................................................................................................................................$200,935,856.43

OTHER EXPENDITURES (OTH)

LOCKHEED MARTIN SERVICES, INC. (68-C9-9223) ...........................................................................................................................................$225.87

LOCKHEED MARTIN TECHNOLOGY SERVICES (EPC04032) ...........................................................................................................................................$1,207.56

Total Site Costs: $207,039,185.93
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Certified By Financial Management Office

Contract Costs

FEDERAL CREOSOTE SITE, MANVILLE, NJ  SITE ID = 02 JJ

EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

Federal Agency: ARMY CORPS OF ENGINEERS

IAG Number: DW96941860

Total Costs: $6,101,896.07

Summary of Service:

Treasury Schedule Site   

Number          and        Date        Amount   

Project Officer(s): GOTTESMAN, JUSTIN

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

INTERAGENCY AGREEMENT (IAG)

10/02/201402/04/2002

000A99362 4,521.9212/30/199912/14/1999 4,521.9256006481

000A00018 7,758.3501/20/200001/10/2000 7,758.3556007177

000A00067 14,674.0603/09/200002/22/2000 14,674.0656007891

000A00111 673,491.3304/24/200004/10/2000 673,491.3356008544

000A00111 632,785.6004/24/200004/10/2000 632,785.6056009254

000A00187 721,623.3507/07/200006/26/2000 721,623.3556009963

000A00187 351,059.5107/07/200006/26/2000 351,059.5156010755

000A00207 303,053.8107/27/200007/19/2000 303,053.8156011542

000A00263 524,451.5809/21/200009/13/2000 524,451.5856012248

000A00263 129,627.7609/21/200009/13/2000 129,627.7656013021

000A00325 13,997.5411/22/200011/09/2000 13,997.5456014006

000A00325 73,182.0311/22/200011/09/2000 73,182.0356014705

000A01024 62,313.9901/26/200101/12/2001 62,313.9956015330

000A01057 6,366.1602/28/200102/13/2001 6,366.1656016037

000A01093 12,937.1604/05/200103/26/2001 12,937.1656016737

000A01093 12,991.2504/05/200103/26/2001 12,991.2556017457

000A01155 4,211.3506/06/200105/30/2001 4,211.3556018236

000A01155 4,138.9306/06/200105/30/2001 4,138.9356018984

000A01228 7,207.3808/20/200108/10/2001 7,207.3856019751

000A01228 5,478.1108/20/200108/10/2001 5,478.1156020553

000A01264 27,899.7709/25/200109/18/2001 27,899.7756021309

000A01264 12,399.9309/25/200109/18/2001 12,399.9356022095

000A01324 6,260.6811/23/200111/09/2001 6,260.6856022844

000A01325 9,647.9511/26/200111/09/2001 9,647.9556023720

000A01361 353,251.2512/31/200112/18/2001 353,251.2556024425

000A02023 11,027.4501/25/200201/15/2002 11,027.4556025207

000A02057 6,451.5102/28/200202/19/2002 6,451.5156025869

000A02120 7,067.0605/02/200204/22/2002 7,067.0656026678

000A02120 12,132.3705/02/200204/22/2002 12,132.3756027408

000A02225 12,014.0108/15/200208/08/2002 12,014.0156028152
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Certified By Financial Management Office

Contract Costs

FEDERAL CREOSOTE SITE, MANVILLE, NJ  SITE ID = 02 JJ

EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

Federal Agency: ARMY CORPS OF ENGINEERS

IAG Number: DW96941860

Total Costs: $6,101,896.07

Summary of Service:

Treasury Schedule Site   

Number          and        Date        Amount   

Project Officer(s): GOTTESMAN, JUSTIN

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

INTERAGENCY AGREEMENT (IAG)

10/02/201402/04/2002

000A02225 78,224.1608/15/200208/08/2002 78,224.1656028863

000A02225 24,469.6208/15/200208/08/2002 24,469.6256029673

000A02254 5,522.5609/13/200209/03/2002 5,522.5656030438

000A02309 13,245.0111/07/200210/31/2002 13,245.0156031181

000A02309 27,416.5711/07/200210/31/2002 27,416.5756032095

000A02338 2,056.9312/06/200211/22/2002 2,056.9356032935

000A03212 7,397.0508/04/200307/22/2003 7,397.0556039215

000A03269 3,748.3009/30/200309/15/2003 3,748.3056040051

000A03281 242,559.3110/10/200309/29/2003 242,559.3156040917

000A03314 4,164.5211/13/200310/27/2003 4,164.5256041996

000A03351 4,756.5612/19/200312/09/2003 4,756.5656042849

000A04014 1,562.7801/16/200401/05/2004 1,562.7856043658

000A04030 616.7602/03/200401/21/2004 616.7656044461

000A04056 66,497.8602/27/200402/19/2004 66,497.8656045233

000A04085 3,146.0103/29/200403/16/2004 3,146.0156046060

000A04117 295,765.4704/28/200404/15/2004 295,765.4756046842

000A04168 22,059.3006/18/200406/07/2004 22,059.3056047752

000A04210 1,385.0307/30/200407/22/2004 1,385.0356048695

000A04210 6,670.5207/30/200407/22/2004 6,670.5256049581

000A04246 119,334.0309/07/200408/18/2004 119,334.0356050455

000A04281 378,562.8510/12/200409/29/2004 378,562.8556051354

000A04310 6,344.4611/09/200410/26/2004 6,344.4656052291

000A04310 252,506.0011/09/200410/26/2004 252,506.0056053239

000A04351 9,834.7212/20/200412/02/2004 9,834.7256053568

000A05011 59,872.1601/13/200512/21/2004 59,872.1656054363

000A05032 2,100.0102/03/200501/24/2005 2,100.0156055143

000A05070 118,624.2403/15/200502/22/2005 118,624.2456055932

000A05095 18,598.8004/07/200503/24/2005 18,598.8056056688

000A05140 3,170.6505/24/200505/16/2005 3,170.6556058284

ACHC05207 3,005.8307/28/200507/18/2005 3,005.8356059122
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Certified By Financial Management Office

Contract Costs

FEDERAL CREOSOTE SITE, MANVILLE, NJ  SITE ID = 02 JJ

EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

Federal Agency: ARMY CORPS OF ENGINEERS

IAG Number: DW96941860

Total Costs: $6,101,896.07

Summary of Service:

Treasury Schedule Site   

Number          and        Date        Amount   

Project Officer(s): GOTTESMAN, JUSTIN

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

INTERAGENCY AGREEMENT (IAG)

10/02/201402/04/2002

ACHC05234 588.8308/24/200508/15/2005 588.8356059964

ACHC05285 2,757.5810/14/200509/19/2005 2,757.5856060811

ACHC05318 795.9211/16/200510/31/2005 795.9256061707

ACHC05347 1,235.6912/15/200511/15/2005 1,235.6956062599

ACHC05347 4,386.9712/15/200511/15/2005 4,386.9756063481

ACHC05347 1,627.2612/15/200511/28/2005 1,627.2656063743

ACHC06031 544.0902/02/200601/04/2006 544.0956064617

ACHC06033 1,300.9602/06/200601/26/2006 1,300.9656065509

ACHC06066 6,442.5803/09/200602/28/2006 6,442.5856066382

ACHC06102 7,156.0804/14/200603/23/2006 7,156.0856067258

ACHC06121 7,908.2005/03/200604/19/2006 7,908.2056068097

ACHC06151 4,015.8006/02/200605/22/2006 4,015.8056069017

ACHC06177 4,649.8306/28/200606/19/2006 4,649.8356069913

ACHC06208 6,297.3207/31/200607/19/2006 6,297.3256070827

ACHC06235 1,081.9908/25/200608/16/2006 1,081.9956071679

ACHC06284 3,019.0110/13/200610/03/2006 3,019.0156072549

ACHC06305 964.3411/03/200610/24/2006 964.3456073535

ACHC06348 2,462.5212/18/200612/06/2006 2,462.5256074585

ACHC06362 1,663.9401/02/200712/18/2006 1,663.9456075421

ACHC07025 1,576.2901/29/200701/17/2007 1,576.2956076361

ACHC07058 1,224.1103/01/200702/15/2007 1,224.1156077230

ACHC07085 1,019.0603/28/200703/19/2007 1,019.0656078080

ACHC07107 3,315.7404/19/200704/10/2007 3,315.7456078858

ACHC07149 550.3805/31/200705/16/2007 550.3856079779

ACHC07180 832.2307/03/200706/13/2007 832.2356080648

ACHC07212 5,890.8308/02/200707/23/2007 5,890.8356081561

ACHC07236 6,375.4308/28/200708/09/2007 6,375.4356082379

ACHC07288 4,140.0910/17/200709/26/2007 4,140.0956083246

ACHC07365 1,720.7401/03/200810/24/2007 1,720.7456084174

ACHC07365 5,376.3301/03/200812/19/2007 5,376.3356085807
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Contract Costs

FEDERAL CREOSOTE SITE, MANVILLE, NJ  SITE ID = 02 JJ

EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

Federal Agency: ARMY CORPS OF ENGINEERS

IAG Number: DW96941860

Total Costs: $6,101,896.07

Summary of Service:

Treasury Schedule Site   

Number          and        Date        Amount   

Project Officer(s): GOTTESMAN, JUSTIN

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

INTERAGENCY AGREEMENT (IAG)

10/02/201402/04/2002

ACHC07365 5,660.1401/03/200812/20/2007 5,660.1456086586

ACHC08035 4,377.8502/06/200801/28/2008 4,377.8556087346

ACHC08072 17,279.5903/14/200802/14/2008 17,279.5956088118

ACHC08093 23,674.5504/04/200803/24/2008 23,674.5556089000

ACHC08113 12,559.0104/24/200804/12/2008 12,559.0156089818

ACHC08170 8,722.9506/20/200806/02/2008 8,722.9556090684

ACHC08171 6,724.4806/23/200806/12/2008 6,724.4856091539

ACHC08212 10,288.1608/01/200807/21/2008 10,288.1656092389

ACHC08240 5,431.6708/29/200808/20/2008 5,431.6756093250

ACHC08274 7,319.6610/02/200809/22/2008 7,319.6656094146

ACHC08318 7,184.8711/17/200811/05/2008 7,184.8756095030

ACHC08318 180.0111/17/200811/04/2008 180.0156095981

REFUND -300.0012/15/200812/15/2008 -300.0056097966

ACHC08351 10,438.1812/18/200812/08/2008 10,438.1856096482

ACHC09015 5,153.7701/20/200901/07/2009 5,153.7756097294

ACHC09055 3,882.4302/26/200901/22/2009 3,882.4356098053

ACHC09069 8,971.5203/12/200902/25/2009 8,971.5256098899

ACHC09093 6,707.9104/07/200903/23/2009 6,707.9156099720

ACHC09125 1,937.0005/07/200904/22/2009 1,937.0056100514

ACHC09147 1,186.9705/29/200905/18/2009 1,186.9756101377

ACHC09175 1,480.1106/26/200906/17/2009 1,480.1156102199

ACHC09211 3,000.1008/03/200907/20/2009 3,000.1056103073

REFUND -134.2208/19/200908/19/2009 -134.2256104767

ACHC09243 108.2709/02/200908/18/2009 108.2756103940

ACHC09335 435.1812/03/200911/19/2009 435.1856107203

ACHC09357 435.1812/28/200912/17/2009 435.1856108013

ACHC10041 969.5102/12/201001/20/2010 969.5156108872

ACHC10074 1,782.9803/17/201002/24/2010 1,782.9856109715

ACHC10088 445.7303/31/201003/11/2010 445.7356110597

ACHC10113 1,627.3804/27/201004/15/2010 1,627.3856111458
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Certified By Financial Management Office

Contract Costs

FEDERAL CREOSOTE SITE, MANVILLE, NJ  SITE ID = 02 JJ

EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

Federal Agency: ARMY CORPS OF ENGINEERS

IAG Number: DW96941860

Total Costs: $6,101,896.07

Summary of Service:

Treasury Schedule Site   

Number          and        Date        Amount   

Project Officer(s): GOTTESMAN, JUSTIN

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

INTERAGENCY AGREEMENT (IAG)

10/02/201402/04/2002

ACHC10153 8,760.2906/04/201005/17/2010 8,760.2956112402

REFUND -2,592.3906/18/201006/18/2010 -2,592.3956114115

ACHC10181 1,355.5207/02/201006/23/2010 1,355.5256113393

ACHC10242 357.8309/01/201008/16/2010 357.8356115315

ACHC11063 547.9803/08/201102/16/2011 547.9856121491

ACHC11082 1,524.7903/25/201103/16/2011 1,524.7956122375

ACHC11122 1,143.6105/04/201104/13/2011 1,143.6156123315

ACHC11187 190.6107/08/201106/13/2011 190.6156125279

ACHC11213 472.3408/03/201107/13/2011 472.3456126290

ACHC11270 751.8709/29/201109/15/2011 751.8756128196

AVC120197 478.7309/25/201208/20/2012 478.7356138314

AVC130044 128.1611/08/201210/15/2012 128.1656140185

AVC130044 847.3611/08/201210/15/2012 847.3656141115

AVC130085 370.1001/02/201312/12/2012 370.1056142277

AVC130130 123.3503/07/201302/14/2013 123.3556144049

AVC130212 2,474.7406/28/201306/12/2013 2,474.7456147750

AVC130243 240.3908/12/201307/25/2013 240.3956148679

AVC130271 1,746.0309/18/201308/21/2013 1,746.0356149543

AVC140007 467.1910/21/201309/19/2013 467.1956150412

AVC140018 3,724.1710/31/201310/16/2013 3,724.1756151351

AVC140041 5,264.6011/29/201311/13/2013 5,264.6056152300

AVC140064 7.9501/03/201412/16/2013 7.9556153202

AVC140119 1,243.7803/24/201403/13/2014 1,243.7856155082

AVC140121 969.1903/26/201403/20/2014 969.1956156040

AVC140139 2,049.6404/21/201404/14/2014 2,049.6456156982

AVC140160 751.4705/19/201405/12/2014 751.4756157974

AVC140190 994.5206/26/201406/16/2014 994.5256159055

AVC140254 2,539.8008/07/201407/31/2014 2,539.8056160119

AVC140298 6,237.6208/25/201408/18/2014 6,237.6256161115

AVC140322 2,286.6409/24/201409/17/2014 2,286.6456162097
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Contract Costs

FEDERAL CREOSOTE SITE, MANVILLE, NJ  SITE ID = 02 JJ

EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

Federal Agency: ARMY CORPS OF ENGINEERS

IAG Number: DW96941860

Total Costs: $6,101,896.07

Summary of Service:

Treasury Schedule Site   

Number          and        Date        Amount   

Project Officer(s): GOTTESMAN, JUSTIN

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

INTERAGENCY AGREEMENT (IAG)

10/02/201402/04/2002

AVC150032 745.8911/13/201411/05/2014 745.8956163125

$6,101,896.07Total:
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Contract Costs

FEDERAL CREOSOTE SITE, MANVILLE, NJ  SITE ID = 02 JJ

EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

Federal Agency: ARMY CORPS OF ENGINEERS

IAG Number: DW96941879

Total Costs: $200,935,856.43

Summary of Service:

Treasury Schedule Site   

Number          and        Date        Amount   

Delivery Order Information DO # Start Date End Date

0001                02/02/2002             05/31/2002
0002                12/31/2001             04/11/2002
5                      05/01/2004             05/12/2001

Project Officer(s): GOTTESMAN, JUSTIN

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

INTERAGENCY AGREEMENT (IAG)

09/04/201203/18/2001

000A00298 848.6810/26/200009/27/2000 848.6858003398

000A00307 5,577.4811/06/200010/18/2000 5,577.4858003647

000A00308 72,378.3511/07/200010/20/2000 72,378.35EST#01P

ACHC00318 212,798.1911/15/200011/07/2000 212,798.19EST#02

ACHC00356 413,102.9512/26/200012/01/2000 413,102.95EST#03

000A00361 19,544.1212/28/200011/27/2000 19,544.1258003845

000A00362 31,497.0012/29/200012/18/2000 31,497.0058004039

ACHC01016 269,051.3601/18/200101/10/2001 269,051.36EST#04

000A01029 28,613.6801/31/200101/24/2001 28,613.6858004210

000A01064 29,757.5503/07/200102/12/2001 29,757.5558004371

000A01094 52,475.3404/06/200103/12/2001 52,475.3458004495

ACHC01101 26,486.1404/13/200104/05/2001 26,486.14EST#05P

000A01107 60,276.5804/19/200104/04/2001 60,276.5858004653

000A01141 111,670.6405/23/200105/14/2001 111,670.6458004808

ACHC01150 65,198.6506/01/200105/02/2001 211,558.20EST#00001

ACHC01150 146,359.5506/01/200105/02/2001 211,558.20EST#0001

ACHC01158 252,876.6306/11/200105/30/2001 252,876.63V#0002

000A01179 57,157.5307/03/200106/21/2001 57,157.5358004988

ACHC01179 108,172.4807/03/200106/25/2001 108,172.48V#0003

000A01201 139,184.5207/24/200107/06/2001 139,184.5258005166

ACHC01205 98,158.9907/26/200107/18/2001 98,158.99VO#0001

ACHC01205 33,705.9207/26/200107/18/2001 272,281.62VO#0004 

ACHC01205 238,575.7007/26/200107/18/2001 272,281.62VO#0004, 

ACHC01205 507,903.0107/26/200107/18/2001 507,903.01VO#0005 

000A01229 76,430.3508/21/200108/07/2001 76,430.3558005388

ACHC01229 940,506.3108/21/200108/15/2001 940,506.31VOU#0006,
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Contract Costs

FEDERAL CREOSOTE SITE, MANVILLE, NJ  SITE ID = 02 JJ

EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

Federal Agency: ARMY CORPS OF ENGINEERS

IAG Number: DW96941879

Total Costs: $200,935,856.43

Summary of Service:

Treasury Schedule Site   

Number          and        Date        Amount   

Delivery Order Information DO # Start Date End Date

0001                02/02/2002             05/31/2002
0002                12/31/2001             04/11/2002
5                      05/01/2004             05/12/2001

Project Officer(s): GOTTESMAN, JUSTIN

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

INTERAGENCY AGREEMENT (IAG)

09/04/201203/18/2001

ACHC01262 1,201,030.6509/21/200109/17/2001 1,201,030.65V#0007

ACHC01288 2,474,115.6310/17/200110/10/2001 2,474,115.63V#0008

000A01292 56,618.7210/23/200110/02/2001 56,618.7258005575

000A01298 90,266.0110/29/200110/18/2001 90,266.0158005793

ACHC01319 3,464,076.1911/19/200111/13/2001 3,464,076.19VO#0009

000A01324 66,410.6011/23/200111/09/2001 66,410.6058006002

ACHC01337 21,000.0012/05/200111/29/2001 21,000.00V#0010

ACHC01345 65,795.0112/13/200112/05/2001 65,795.01VO#0011,

000A01351 73,159.7412/19/200112/05/2001 73,159.7458006177

ACHC01360 98,911.0012/28/200112/17/2001 98,911.00EST#01,

ACHC01361 1,374,263.1512/31/200112/20/2001 1,374,263.15V#0012

ACHC02018 520,399.0001/23/200201/16/2002 520,399.00EST#02,

ACHC02022 1,605,594.0001/24/200201/17/2002 1,605,594.00V#0013

000A02023 89,955.3001/25/200201/14/2002 89,955.3058006343

ACHC02030 3,969,777.0202/01/200201/28/2002 3,969,777.02V#0014

ACHC02030 3,121,769.9802/01/200201/28/2002 3,121,769.98V#0015

000A02050 73,258.3702/21/200202/08/2002 73,258.3758006503

ACHC02066 855,677.7003/11/200203/05/2002 1,208,467.35V#00017

ACHC02066 352,789.6503/11/200203/05/2002 1,208,467.35V#0017

ACHC02067 1,760,204.4903/12/200202/28/2002 1,760,204.49V#0016

000A02084 65,819.1703/27/200203/13/2002 65,819.1758006662

ACHC02098 1,747,180.2304/10/200204/02/2002 1,747,180.23EST#18

ACHC02098 2,377,429.5104/10/200204/02/2002 2,377,429.51EST#19

ACHC02109 30,928.0004/23/200204/16/2002 30,928.00EST#3

ACHC02116 2,003,528.3304/30/200204/23/2002 2,003,528.33EST#20

ACHC02116 1,696,787.3904/30/200204/23/2002 1,696,787.39EST#21
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EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

Federal Agency: ARMY CORPS OF ENGINEERS

IAG Number: DW96941879
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09/04/201203/18/2001

000A02126 143,995.5205/08/200204/10/2002 143,995.5258006810

ACHC02136 1,511.7905/20/200204/24/2002 1,511.79EST#6

000A02151 83,921.2406/04/200205/07/2002 83,921.2458007001

ACHC02169 2,495,135.2606/20/200206/11/2002 2,495,135.26EST#22

ACHC02169 1,465,124.6206/20/200206/11/2002 1,465,124.62EST#23

000A02184 97,312.6307/08/200206/13/2002 97,312.6358007195

ACHC02193 1,009,732.4307/16/200207/09/2002 1,009,732.43VO#24

000A02212 215,102.1108/02/200207/19/2002 215,102.1158007400

ACHC02232 1,508,532.5608/22/200208/15/2002 1,508,532.56EST#25

000A02240 260,079.3708/30/200208/09/2002 260,079.3758007591

ACHC02261 1,125,575.9009/20/200209/13/2002 1,125,575.90VO#26

000A02266 320,174.5409/25/200209/04/2002 320,174.5458007787

ACHC02266 1,298,506.5409/25/200209/18/2002 1,298,506.54EST#27

ACHC02291 1,855,814.1510/22/200210/15/2002 1,855,814.15EST#28

ACHC02294 3,418,158.9510/23/200210/16/2002 3,418,158.95EST#29

ACHC02297 774.0010/28/200209/13/2002 774.00EST#4FINAL

ACHC02310 31,660.3111/08/200210/30/2002 31,660.31EST#30

000A02323 131,514.7211/21/200210/02/2002 131,514.7258008013

000A02323 136,422.0111/21/200211/06/2002 136,422.0158008235

ACHC02323 3,062,899.5311/21/200211/13/2002 3,062,899.53EST#31

ACHC02330 2,191,115.6711/29/200211/21/2002 2,191,115.67EST#32

ACHC02350 2,404,550.4612/18/200212/11/2002 2,404,550.46EST#33

000A03006 97,187.1301/08/200312/23/2002 97,187.1358008409

000A03009 107,458.0501/13/200301/06/2003 107,458.0558008562

ACHC03009 1,322,051.3001/13/200301/06/2003 1,322,051.30EST#34

ACHC03009 103,438.7401/13/200301/06/2003 103,438.74EST#35
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INTERAGENCY AGREEMENT (IAG)

09/04/201203/18/2001

ACHC03029 2,574,566.7201/31/200301/24/2003 2,574,566.72EST#36

ACHC03031 2,504,632.9102/04/200301/28/2003 2,504,632.91EST#37

ACHC03050 1,076,535.1302/21/200302/13/2003 1,076,535.13EST#38

000A03055 97,111.4102/26/200302/04/2003 97,111.4158008721

ACHC03073 1,680,931.9303/18/200303/11/2003 1,680,931.93EST#39

ACHC03073 10,000.0003/18/200303/11/2003 10,000.00EST#40

000A03087 90,046.7804/01/200303/19/2003 90,046.7858008884

000A03106 107,370.3404/18/200304/07/2003 107,370.3458009032

ACHC03118 156,308.6904/30/200304/22/2003 156,308.69EST#41

ACHC03118 996,813.3604/30/200304/22/2003 996,813.36EST#42

ACHC03135 1,153,360.2505/19/200305/12/2003 1,153,360.25EST#43

000A03140 119,843.6405/22/200305/13/2003 119,843.6458009190

ACHC03161 4,692,227.0606/12/200301/05/2003 4,692,227.06EST#44

ACHC03175 1,119,818.6906/26/200306/19/2003 1,119,818.69EST#45

000A03184 191,040.9207/08/200306/11/2003 191,040.9258009358

ACHC03195 1,494,199.7507/16/200307/09/2003 1,494,199.75EST#46

ACHC03196 874,521.3307/17/200307/10/2003 874,521.33EST#47

000A03204 150,589.8607/25/200307/08/2003 150,589.8658009514

ACHC03234 1,738,208.5408/26/200308/19/2003 1,738,208.54EST#48

000A03246 109,213.3409/05/200308/08/2003 109,213.3458009702

ACHC03255 901,443.6909/16/200309/09/2003 901,443.69EST#49

ACHC03265 416,401.5309/24/200309/17/2003 416,401.53VOU#50

000A03279 145,439.9610/08/200309/29/2003 145,439.9658009902

ACHC03289 1,056,269.8110/20/200310/13/2003 1,056,269.81EST#51

ACHC03290 1,044,695.1310/21/200310/14/2003 1,044,695.13EST#52

000A03300 98,973.0910/29/200310/07/2003 98,973.0958010111
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09/04/201203/18/2001

ACHC03307 1,265,663.1011/05/200310/28/2003 1,265,663.10EST#53

ACHC03330 2,904,615.2412/01/200311/24/2003 2,904,615.24EST#54

000A03342 84,525.6012/10/200311/20/2003 84,525.6058010370

ACHC03353 645,541.3112/23/200312/11/2003 645,541.31EST#55

ACHC04009 2,412,465.0301/13/200401/06/2004 2,412,465.03EST#56

ACHC04014 1,933,525.1801/16/200401/09/2004 1,933,525.18EST#57

000A04016 129,836.7501/21/200412/03/2003 129,836.7558010534

ACHC04020 2,012,533.9501/22/200401/14/2004 2,012,533.95EST#58

ACHC04020 1,364,806.3101/22/200401/14/2004 1,364,806.31EST#59

000A04026 108,070.0501/28/200401/08/2004 108,070.0558010697

ACHC04029 2,477,805.4702/02/200401/26/2004 2,477,805.47EST#60

ACHC04029 180,383.1902/02/200401/26/2004 180,383.19EST#61

ACHC04048 2,431,530.6602/19/200402/11/2004 2,431,530.66EST#62

ACHC04057 200,159.4003/01/200402/23/2004 200,159.40EST#63

000A04072 70,051.5803/16/200402/23/2004 70,051.5858010882

ACHC04075 1,342,336.1703/17/200403/10/2004 1,342,336.17EST#64

ACHC04077 810,207.1703/19/200403/12/2004 810,207.17EST#65

ACHC04100 1,124,796.0404/13/200404/06/2004 1,124,796.04EST#66

000A04118 78,279.4104/29/200403/10/2004 78,279.4158011062

000A04118 104,086.1704/29/200404/13/2004 104,086.1758011232

ACHC04134 1,793,744.1305/17/200405/10/2004 1,793,744.13EST#67

ACHC04139 349,181.1905/20/200405/13/2004 349,181.19EST#68

000A04153 93,050.9206/03/200405/12/2004 93,050.9258011417

ACHC04166 1,182,375.6306/16/200406/09/2004 1,182,375.63EST#69

000A04174 179,061.3506/24/200406/04/2004 179,061.3558011622

ACHC04180 654,010.4406/30/200406/23/2004 654,010.44EST#70
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ACHC04191 1,723,623.0307/13/200407/06/2004 1,723,623.03EST#71

000A04231 134,951.3808/20/200407/08/2004 134,951.3858011806

000A04231 117,419.6908/20/200408/09/2004 117,419.6958012022

ACHC04253 677,462.1309/13/200409/02/2004 677,462.13EST#72

ACHC04271 986,270.6109/29/200409/22/2004 986,270.61EST#73

ACHC04271 38,797.9009/29/200409/22/2004 38,797.90EST#74

000A04300 109,267.8110/28/200409/17/2004 109,267.8158012215

ACHC04315 311,424.0111/15/200411/05/2004 311,424.01EST#1

000A04324 103,208.5011/23/200410/12/2004 103,208.5058012414

000A04324 12,615.0111/23/200410/12/2004 12,615.0158012625

000A04329 25,856.6811/29/200411/16/2004 25,856.6858012734

ACHC04342 2,035,489.6612/09/200412/01/2004 2,035,489.66EST#2

ACHC05014 415,003.5601/19/200501/11/2005 415,003.56EST#76

ACHC05018 637,829.3801/20/200510/21/2004 637,829.38EST#75

ACHC05019 371,335.8701/21/200501/12/2005 371,335.87EST#77

ACHC05019 171,290.4701/21/200501/14/2005 171,290.47EST#78

ACHC05028 1,780,978.9602/01/200501/25/2005 1,780,978.96EST#3

ACHC05033 66,426.9102/04/200501/28/2005 66,426.91EST#4

000A05039 107,401.9602/10/200512/13/2004 107,401.9658012903

000A05039 95,228.9602/10/200501/25/2005 95,228.9658013071

ACHC05059 1,049,691.3403/02/200502/23/2005 1,049,691.34EST#5

000A05080 52,531.5703/23/200502/18/2005 52,531.5758013237

000A05080 97,506.0703/23/200503/03/2005 97,506.0758013394

ACHC05101 607,078.8104/13/200504/06/2005 607,078.81EST#6

ACHC05109 1,065,645.6504/21/200504/13/2005 1,065,645.65EST#7

000A05111 88,219.1604/25/200504/06/2005 88,219.1658013566
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ACHC05137 1,997,915.7405/19/200505/10/2005 1,997,915.74EST#8

000A05159 127,563.2206/10/200505/05/2005 127,563.2258013735

000A05159 95,772.6606/10/200506/02/2005 95,772.6658013894

ACHC05161 1,358,046.8006/14/200506/07/2005 1,358,046.80EST#9

ACHC05186 1,556,462.3107/07/200506/29/2005 1,556,462.31EST#10

ACHC05209 2,050,744.6208/01/200507/22/2005 2,050,744.62EST#11

ACHC05210 300,662.6508/02/200507/08/2005 300,662.6558014057

ACHC05234 1,092,572.5808/24/200508/17/2005 1,092,572.58EST#12

ACHC05242 81,107.4309/01/200508/08/2005 81,107.4358014224

ACHC05255 71,344.4909/14/200509/02/2005 71,344.4958014381

ACHC05269 791,188.8209/28/200509/19/2005 791,188.82EST#13

ACHC05278 1,890,971.3110/07/200509/28/2005 1,890,971.31EST#14

ACHC05307 1,086,862.0611/07/200510/26/2005 1,086,862.06EST#15

ACHC05308 205,489.4711/08/200510/14/2005 205,489.4758014542

ACHC05308 8,369.2611/08/200510/14/2005 8,369.2658014737

ACHC05322 855,881.2411/22/200511/11/2005 855,881.24EST#16

ACHC05347 1,927,953.8112/15/200512/05/2005 1,927,953.81EST#17

ACHC05354 1,559,027.1812/22/200512/14/2005 1,559,027.18EST#18

ACHC05362 50,143.9012/30/200511/16/2005 50,143.9058014818

ACHC05362 53,442.1712/30/200512/05/2005 53,442.1758014957

ACHC06017 912,129.9801/19/200601/10/2006 912,129.98EST#19

ACHC06018 3,061,616.1501/20/200601/12/2006 3,061,616.15EST#20

ACHC06032 85,848.2702/03/200601/17/2006 85,848.2758015081

ACHC06053 79,099.0802/24/200602/08/2006 79,099.0858015228

ACHC06060 830,541.7403/03/200602/22/2006 830,541.74EST#21

ACHC06072 299,847.1903/15/200603/06/2006 299,847.1958015356
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ACHC06082 556,965.8303/27/200603/16/2006 556,965.83EST#22

ACHC06107 811,689.5904/19/200604/10/2006 811,689.59EST#23

ACHC06110 1,648,485.7604/24/200604/12/2006 1,648,485.76EST#24

ACHC06116 126,940.4004/28/200604/13/2006 126,940.4058015483

ACHC06139 74,383.6505/23/200605/02/2006 74,383.6558015656

ACHC06144 821,317.2005/26/200605/17/2006 821,317.20EST#25

ACHC06145 1,708,871.9105/30/200605/22/2006 1,708,871.91EST#26

ACHC06159 923,314.0206/12/200605/31/2006 923,314.02EST#27

ACHC06170 206,425.9806/21/200606/07/2006 206,425.9858015784

ACHC06177 1,873,391.4406/28/200606/19/2006 1,873,391.44EST#28

ACHC06201 87,149.0507/24/200607/13/2006 87,149.0558015942

ACHC06202 1,646,027.2607/25/200607/13/2006 1,646,027.26EST#29

ACHC06230 2,884,510.4908/22/200608/14/2006 2,884,510.49EST#30

ACHC06236 73,119.7508/28/200608/14/2006 73,119.7558016110

ACHC06241 1,971,206.3108/31/200608/22/2006 1,971,206.31EST#31

ACHC06262 10,556.6409/21/200609/13/2006 10,556.64EST#79

ACHC06265 960,620.4909/26/200609/15/2006 960,620.49EST#32

ACHC06269 275,461.2809/28/200609/18/2006 275,461.2858016265

ACHC06292 2,151,054.8910/23/200610/11/2006 2,151,054.89EST#33

ACHC06304 112,776.6711/02/200610/03/2006 112,776.6758016456

ACHC06304 153,888.5311/02/200610/04/2006 153,888.5358016633

ACHC06339 94,339.3712/07/200611/22/2006 94,339.3758016700

ACHC06339 2,289,685.9712/07/200611/28/2006 2,289,685.97EST#34

ACHC06354 1,066,567.4812/22/200612/15/2006 1,066,567.48EST#35

ACHC07003 87,309.0901/05/200712/13/2006 87,309.0958016863

ACHC07010 892,154.7101/12/200701/03/2007 892,154.71EST#36
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ACHC07017 65,547.9201/19/200701/05/2007 65,547.9258017019

ACHC07045 3,159,875.2002/16/200702/07/2007 3,159,875.20EST#37

ACHC07047 4,496.0002/21/200701/25/2007 4,496.00EST#2

ACHC07052 221,747.7402/23/200702/08/2007 221,747.7458017182

ACHC07078 103,989.7603/21/200703/14/2007 103,989.7658017346

ACHC07079 2,293,533.4403/22/200703/12/2007 2,293,533.44EST#38

ACHC07092 1,331,252.7904/04/200703/23/2007 1,331,252.79EST#39

ACHC07109 107,382.5404/23/200704/11/2007 107,382.5458017491

ACHC07136 2,114,082.0805/18/200705/09/2007 2,114,082.08EST#40

ACHC07138 78,759.2705/22/200705/10/2007 78,759.2758017659

ACHC07158 2,163,449.8406/11/200706/04/2007 2,163,449.84EST#41

ACHC07177 97,890.7706/28/200706/05/2007 97,890.7758017818

ACHC07199 222,749.6907/20/200707/09/2007 222,749.6958017977

ACHC07207 3,550,189.7407/30/200707/19/2007 3,550,189.74EST#42

ACHC07228 3,177,700.5408/20/200708/09/2007 3,177,700.54EST#43

ACHC07232 79,385.2008/22/200708/07/2007 79,385.2058018144

ACHC07267 69,862.8509/26/200709/14/2007 69,862.8558018300

ACHC07269 932,240.3609/28/200709/18/2007 932,240.36EST#43

ACHC07289 2,179,178.1810/18/200710/10/2007 2,179,178.18EST#45

ACHC07296 73,592.2910/25/200710/10/2007 73,592.2958018453

ACHC07296 8,298.0810/25/200710/10/2007 8,298.0858018670

ACHC07319 2,100,414.9411/19/200711/07/2007 2,100,414.94EST#46

ACHC07338 67,369.7912/06/200711/23/2007 67,369.7958018756

REFUND -336,381.0712/13/200712/13/2007 -336,381.07276110

ACHC07345 2,266,065.7812/13/200712/05/2007 2,266,065.78EST#47

ACHC07354 323,001.8312/26/200712/13/2007 323,001.8358018878
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Certified By Financial Management Office

Contract Costs

FEDERAL CREOSOTE SITE, MANVILLE, NJ  SITE ID = 02 JJ

EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

Federal Agency: ARMY CORPS OF ENGINEERS

IAG Number: DW96941879

Total Costs: $200,935,856.43

Summary of Service:

Treasury Schedule Site   

Number          and        Date        Amount   

Delivery Order Information DO # Start Date End Date

0001                02/02/2002             05/31/2002
0002                12/31/2001             04/11/2002
5                      05/01/2004             05/12/2001

Project Officer(s): GOTTESMAN, JUSTIN

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

INTERAGENCY AGREEMENT (IAG)

09/04/201203/18/2001

ACHC08023 78,405.2801/25/200801/04/2008 78,405.2858019026

ACHC08025 1,816,477.6501/29/200801/22/2008 1,816,477.65EST#48

ACHC08056 301,158.7902/27/200802/11/2008 301,158.7958019175

ACHC08071 1,584,893.1203/13/200803/05/2008 1,584,893.12EST#49

ACHC08080 518,185.4603/24/200803/17/2008 518,185.46EST#50

ACHC08084 73,088.4503/26/200803/12/2008 73,088.4558019318

ACHC08101 380,441.3304/14/200804/07/2008 380,441.33EST#51

ACHC08114 25,251.7804/25/200804/11/2008 25,251.7858019469

ACHC08144 45,036.5905/28/200805/06/2008 45,036.5958019619

ACHC08155 771,455.4306/05/200805/30/2008 771,455.43EST#52

ACHC08172 16,318.9506/24/200806/06/2008 16,318.9558019772

ACHC08176 33,561.0406/26/200806/20/2008 33,561.04EST#53

ACHC08197 56,934.5107/17/200807/11/2008 56,934.51EST#54

ACHC08206 30,213.2207/28/200807/07/2008 30,213.2258019951

ACHC08234 212,152.5108/25/200808/15/2008 212,152.5158020130

ACHC08254 24,089.4709/12/200809/05/2008 24,089.47EST#55

ACHC08266 46,680.1909/24/200809/15/2008 46,680.1958020298

ACHC08274 17,701.5410/02/200809/26/2008 17,701.54EST#56

ACHC08295 9,154.4910/23/200810/16/2008 9,154.49EST#57

ACHC08302 32,650.3310/30/200810/08/2008 32,650.3358020465

ACHC08302 9,291.7710/30/200810/08/2008 9,291.7758020654

ACHC08308 8,370.0411/05/200810/29/2008 8,370.04EST#58

ACHC08338 2,228.3612/05/200811/07/2008 2,228.3658020726

ACHC08347 7,544.9412/16/200812/08/2008 7,544.94EST#59

ACHC08365 8,824.5301/02/200912/05/2008 8,824.5358020896

ACHC09015 5,541.7101/20/200901/12/2009 5,541.71EST#60
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Certified By Financial Management Office

Contract Costs

FEDERAL CREOSOTE SITE, MANVILLE, NJ  SITE ID = 02 JJ

EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

Federal Agency: ARMY CORPS OF ENGINEERS

IAG Number: DW96941879

Total Costs: $200,935,856.43

Summary of Service:

Treasury Schedule Site   

Number          and        Date        Amount   

Delivery Order Information DO # Start Date End Date

0001                02/02/2002             05/31/2002
0002                12/31/2001             04/11/2002
5                      05/01/2004             05/12/2001

Project Officer(s): GOTTESMAN, JUSTIN

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

INTERAGENCY AGREEMENT (IAG)

09/04/201203/18/2001

ACHC09026 22,065.3101/28/200901/06/2009 22,065.3158021036

ACHC09041 2,887.7502/12/200902/06/2009 2,887.75EST#61

ACHC09057 6,388.3803/02/200902/04/2009 6,388.3858021181

ACHC09064 6,925.4303/09/200903/03/2009 6,925.43EST#62

ACHC09093 6,799.4404/07/200903/30/2009 6,799.44EST#63

ACHC09099 51,664.3404/13/200903/11/2009 51,664.3458021355

ACHC09121 37,143.3405/05/200904/03/2009 37,143.3458021516

ACHC09125 3,379.2805/07/200904/28/2009 3,379.28EST#64

ACHC09154 140,867.5906/05/200905/04/2009 140,867.5958021701

ACHC09162 778.3306/15/200906/03/2009 778.33EST#65

ACHC09181 20,705.0407/02/200906/16/2009 20,705.0458021897

ACHC09205 39,524.7407/28/200907/13/2009 39,524.7458022090

ACHC09205 938.0107/28/200907/13/2009 938.01EST#66

ACHC09222 10,800.8708/12/200907/24/2009 10,800.87EST#67

ACHC09258 8,647.7809/17/200908/04/2009 8,647.7858022300

ACHC09261 1,598.6509/22/200909/03/2009 1,598.65EST#68

ACHC09266 8,840.6409/25/200909/10/2009 8,840.6458022500

ACHC09296 5,277.3710/27/200910/08/2009 5,277.3758022690

ACHC09296 1,084.3710/27/200910/08/2009 1,084.3758022879

ACHC09335 596.9112/03/200911/18/2009 596.9158022994

ACHC09365 1,727.5301/05/201012/18/2009 1,727.5358023162

ACHC10074 50,781.1303/17/201001/06/2010 50,781.1358023340

ACHC10078 827.8603/23/201002/10/2010 827.8658023517

ACHC10088 27,627.9803/31/201003/12/2010 27,627.9858023698

ACHC10111 18,940.8104/23/201004/12/2010 18,940.8158023903

ACHC10155 27,378.3406/08/201005/10/2010 27,378.3458024122
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Certified By Financial Management Office

Contract Costs

FEDERAL CREOSOTE SITE, MANVILLE, NJ  SITE ID = 02 JJ

EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

Federal Agency: ARMY CORPS OF ENGINEERS

IAG Number: DW96941879

Total Costs: $200,935,856.43

Summary of Service:

Treasury Schedule Site   

Number          and        Date        Amount   

Delivery Order Information DO # Start Date End Date

0001                02/02/2002             05/31/2002
0002                12/31/2001             04/11/2002
5                      05/01/2004             05/12/2001

Project Officer(s): GOTTESMAN, JUSTIN

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

INTERAGENCY AGREEMENT (IAG)

09/04/201203/18/2001

ACHC10190 6,717.9007/13/201006/04/2010 6,717.9058024312

ACHC10208 6,047.0107/29/201007/16/2010 6,047.0158024534

ACHC10242 394.5209/01/201008/04/2010 394.5258024740

ACHC10273 1,052.1010/04/201009/14/2010 1,052.1058024961

ACHC10309 1,706.8411/09/201010/08/2010 1,706.8458025182

ACHC10336 1,175.6512/06/201011/09/2010 1,175.6558025542

ACHC11047 56,929.9202/18/201101/07/2011 56,929.9258025912

ACHC11048 12,927.5302/22/201112/08/2010 12,927.5358025722

ACHC11062 2,531.4203/07/201102/16/2011 2,531.4258026103

ACHC11084 13,865.3603/29/201103/09/2011 13,865.3658026312

ACHC11123 6,630.5305/05/201104/06/2011 6,630.5358026535

ACHC11161 33,467.7806/14/201105/18/2011 33,467.7858026753

ACHC11161 983.4906/14/201106/06/2011 983.4958026958

ACHC11189 743.9407/12/201107/05/2011 743.9458027188

ACHC11221 646.6708/11/201108/04/2011 646.6758027414

ACHC11252 379.1309/13/201109/02/2011 379.1358027653

AVC110038 3,224.4811/10/201109/29/2011 3,224.4858027911

AVC110038 1,157.6711/10/201110/04/2011 1,157.6758028139

AVC110038 132.6411/10/201111/02/2011 132.6458028277

AVC120006 48,084.3401/11/201212/05/2011 48,084.3458028484

AVC120006 2,580.6601/11/201201/04/2012 2,580.6658028662

AVC120057 46,987.9903/12/201202/06/2012 46,987.9958028877

AVC120061 28,352.3203/16/201203/08/2012 28,352.3258029081

AVC120081 11,319.9704/11/201204/05/2012 11,319.9758029279

AVC120120 35,232.7806/06/201205/02/2012 35,232.7858029462

AVC120130 494.3906/20/201206/08/2012 494.3958029698
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Certified By Financial Management Office

Contract Costs

FEDERAL CREOSOTE SITE, MANVILLE, NJ  SITE ID = 02 JJ

EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

Federal Agency: ARMY CORPS OF ENGINEERS

IAG Number: DW96941879

Total Costs: $200,935,856.43

Summary of Service:

Treasury Schedule Site   

Number          and        Date        Amount   

Delivery Order Information DO # Start Date End Date

0001                02/02/2002             05/31/2002
0002                12/31/2001             04/11/2002
5                      05/01/2004             05/12/2001

Project Officer(s): GOTTESMAN, JUSTIN

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

INTERAGENCY AGREEMENT (IAG)

09/04/201203/18/2001

AVC120151 18,508.2207/20/201207/13/2012 18,508.2258029902

AVC120170 450.5408/16/201208/02/2012 450.5458030104

AVC120196 20,226.0509/24/201209/07/2012 23,200.8258030303

$200,935,856.43Total:
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Certified By Financial Management Office

Contract Costs

FEDERAL CREOSOTE SITE, MANVILLE, NJ  SITE ID = 02 JJ

EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

Contractor Name: LOCKHEED MARTIN SERVICES, INC.

EPA Contract Number: 68-C9-9223

Total Costs: $225.87

Summary of Service: ENGINEERING SUPPORT SERVICES

Treasury Schedule Site   

Number          and        Date        Amount   

Project Officer(s): SINGHVI, RAJESHMAL

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

OTHER EXPENDITURES (OTH)

05/31/200402/18/2002

R2415 185.0405/07/200204/14/2002 1,579,775.8806296344

R4624 40.8309/10/200408/11/2004 130,014.6006358028

$225.87Total:
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Certified By Financial Management Office

Contract Costs

FEDERAL CREOSOTE SITE, MANVILLE, NJ  SITE ID = 02 JJ

EXTRAMURAL LR,R,& RA COSTS THROUGH 11/30/2014

Contractor Name: LOCKHEED MARTIN TECHNOLOGY SERVICES

EPA Contract Number: EPC04032

Total Costs: $1,207.56

Summary of Service: ENGINEERING SUPPORT SERVICES

Treasury Schedule Site   

Number          and        Date        Amount   

Project Officer(s): UR, NANCY

Dates of Service: From: To:

Date      

Voucher Voucher

Amount   Number               

Voucher

OTHER EXPENDITURES (OTH)

10/31/200905/21/2007

R7G82 355.0908/13/200706/26/2007 1,124,576.9936

R8104 166.5310/03/200708/21/2007 1,397,195.8237

R8A27 393.7601/07/200811/30/2007 1,223,407.9641

R9403 5.8410/02/200809/05/2008 1,537,557.64BVN0050

R9621 0.1612/10/200811/12/2008 1,736,724.82BVN0052

R9661 286.1912/23/200811/24/2008 1,030,734.87BVN0053

R9C23 -0.0507/16/200906/19/2009 1,691,633.76BVN0059

R0282 0.0401/05/201012/05/2009 1,097,480.86BVN0065

$1,207.56Total:
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